

Sprint Planning & Estimation

Project: EduGenie: Google Gemini Powered Learning Assistant

Team ID	Team Size	Team Leader	Team Members
SWTID-2026-5228	5	Madhubala G	Pavithra G, Logeswari G, Sivapriya W, Gopika M

Sprint Planning and Estimation

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	13	[X days]	[dd-mm-yyyy]	[dd-mm-yyyy]	[fill]	[fill]
Sprint-2	21	[X days]	[dd-mm-yyyy]	[dd-mm-yyyy]	[fill]	[fill]

Velocity

Parameter	Value
Total story points (both sprints)	34
Number of sprints	2
Average velocity per sprint	$34 / 2 = 17$ story points
Average velocity per day	17 / sprint duration in days (fill after fixing duration)

Sprint Breakdown

Sprint	Tasks	Story Points
Sprint-1	Setup (3) + UI layout (5) + Doubt solver (5)	13
Sprint-2	Summarizer (3) + Quiz (5) + Study planner (5) + Testing (5) + Documentation (3)	21